
EGEG ROCKY F U T S  e* 

INTEROFFICE CORRESPONDENCE 

DATE: August 25,1994 

TO: G. I. Greene, Procurement, Bldg. 080, X8786 ($."b?r 
FROM: R. T. Ogg, Solar Pond Projects, Bldg. 080, X8608 )$@ 
SUBJECT: SUBCONTRACT MODIFICATION MTS343780GG3 - RTO-058-94 

DOE Order: 4700.1 

Action: Modification of Referenced Contract 

Due to schedule revisions for the Operable Unite 4 (OU 4) Phase II RCRA (Resource 
Conservation and Recovery Act) Facility Investigation/Remedial Investigation Work Plan, 
initiated by the Department of Energy (DOE), Environmental Protection Agency (EPA), and 
the Colorado Department of Health (CDH), the referenced subcontract shall require a 
modification. The Solar Pond Projects (SPP) has revised Section 5.2.1 of the Statement of 
Work to reflect the new milestone for the submittal of the Flnal OU 4 Phase I I  RFI/RI Work 
Plan (see attachment). 

This schedule revision shall not require any additional funding for the referenced 
subcontract. 

If you require any additional information for this subcontract modification, please contact me 
at the above extension. 

SMP:pjm 

Attachment: 
As Stated 

cc: 
C.A. Lopez 
M. C. McKee 
S. M. Paris 
K. L. Ruger 
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appropriate electronic format such as Wordperfect for text, ASCII for data, LOGGER for log data and 
AUTOCAD/GIS (or comparable system) for maps. The subcontractor shall obtain approval from the CTR 
for any uncertain electronic format decisions. Both a hard copy and an electronic copy (3-1/2 " disk) shall 
be submitted to the EG&G project manager. Project management meetings other than these detailed 
may be required. Meetings and attendees shall be approved by the EG&G Project Manager. 

5.2 OU4 PHASE It RFVRI PROGRAM 

5.2.1 ReportdData Req uirernen t s 
The following reports and data are required for the OU4 Phase I1 RFI/RI Work Plan, Implementation of the 
Phase I1 Work Plan, and the Phase I1 RFI/RI Report. 

- Phase II RFVRl Work Pian: 

February 14, 1994 (approximately 10 copies) Draft- 
Draft Final- May 23, 1994 (approximately 15 copies) 
Final - August 29, 1994 12:OO Noon (approximately 15 copies) 

- Implementation of the Phase II RFVRI Work Pian: 

Implementation/Support Plan 
Draft- 
Final- 

Health and Safety Plan 
Draft- 
Final- 

September 30, 1994 (approximately 7 copies) 
October 15, 1994 (approximately 15 copies) 

September 30, 1994 (approximately 10 copies) 
October 15, 1994 (approximately 15 copies) 

- Phase I1 RFI/RI Report: 

Draft- 
Draft Final- 
Final- 

February 9, 1996 (approximately 10 copies) 
April 9, 1996 (approximately 15 copies) 
September 4, 1996 (approximately 22 copies) 

5 .2 .2  Report Review 
The subcontractor shall provide a 30% and 60% completion update presentations to EG&G, DOE/RFO, 
EPA, CDH, and any other group approved by EG&G. The subcontractor shall present working maps, 
preliminary data, preliminary findings, etc.. as approved by the Project Manager. 

5 . 2 . 3  Transmittal 

Transmittal of all documents to EG&G must have a written record of memos, meeting minutes or transmittal 
letter. Electronic copies of the final document (text and figures) shall be provided to EG&G on software 
compatible with that available at EG8GIRFP. Complex figures shall be in color to provide clarity. 
Photographs shall be used where appropriate. 

6.0 QUALlTY ASSURANCES (QA) REQUIREMENTS 

Work performed under this SOW is governed by the EG&G Environmental Restoration(ER) Quality 
Assurance Project Plan (QAPJP). The ER QAPjP complies with the requirements of EPA QAMS-005/80 
and DOE Order 5700.68 which addresses ASME NQA-1. 
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